

Sprint 2 Retrospective

1. Went Well

- **Went Well Item 1** – Effective Individual Ownership

Due to half of the team being on exchange, much of the work was completed individually. Despite this, each member clearly identified their responsibilities and delivered their assigned components effectively. This autonomy helped maintain steady progress and ensured that key deliverables were completed without major blockers.

- **Went Well Item 2** – Responsive Communication During Issues

The team was highly responsive when problems arose. Members were able to quickly coordinate ad-hoc calls when needed to resolve technical challenges, clarify requirements, or provide updates. This responsiveness helped prevent delays and kept the sprint moving forward.

2. To Improve

- **To Improve Item 1** – Clearer Overall Project Direction

Toward the later part of the sprint, it became difficult to maintain a clear sense of overall project direction and priorities. While individual tasks progressed, alignment on the broader roadmap and feature focus could have been stronger. Establishing clearer mid-sprint checkpoints would help ensure the team remains aligned with overall project goals.

- **To Improve Item 2** – Meeting Coordination and Team Synchronization

The team maintained regular weekly standups; however, coordinating additional meetings was sometimes challenging due to time zone differences and individual schedules. More structured planning around meeting timing and clearer coordination could improve synchronization and reduce uncertainty, especially during critical stages of the sprint.

3. Not Done Items from Sprint 2

- **Not Done Item 1** – Feedback & Learning Loop (Epic 6)

Reason not completed:

The core concept and prototype were developed; however, the full implementation requires additional expansion and refinement. This feature is not critical to the core platform functionality and was deprioritized due to time constraints.

Plan:

Feature will be partially retained as a prototype. Further development will only continue if time allows; otherwise, it will remain as a demonstrated concept rather than a fully implemented system component.

- **Not Done Item 2** – Notifications & Alerts (Epic 7)

Reason not completed:

During Sprint 2, the team reassessed project scope and determined that notifications and alerts were not essential to solving the core problem. The feature introduced additional complexity without directly contributing to the platform's primary value.

Plan:

This feature has been formally dropped from scope to allow the team to focus on core AI-driven personalization and content functionality before the pre-design milestone.